COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2021

ESTI MATE SUMVARY

CONTI D: C20900 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20900- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.0 DAYS TIME ALLOW 53 WORK DAYS
FY21 Rl BRI DGE BEARI NG & EXP JO NT REHAB PERCENT TI ME: 79.25 ORI G TI ME ALLOW 53 WORK DAYS
PRQIECT NO NHPPR100- 254

FY21 Rl BRI DGE BEARI NG & EXP JO NT REHAB

NAME OF ROAD:

PROQIECT COUNTI ES: ARAPAHOE CLEAR CREEK
JEFFERSON

CONTRACTOR:

Lobato Construction, LLC PAY PERI OD ENDI NG 07/ 31/ 2021 DATE TI ME STARTED 03/05/2021

1333 West 120th Avenue, Suite 110 DATE LET 02/ 25/ 2021 DATE WORK BEGAN 05/ 05/ 2021
DATE AWARDED 03/ 03/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/19/2021 DATE ACCEPTED

West i nst er CO 802234 (720)775-4886 DATE NOTI CE TO PROCEED 03/05/2021

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 1,311, 301.22 PARTI Cl PATI NG $ 662, 649. 54 $ 178, 066. 17
AWARD PRQJECT AMT: $ 1,231,602.06 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 50. 53% TOTAL EARNI NGS 662, 649. 54 178, 066. 17
FUNDS AVAI LABLE: $ 648, 651. 68 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 662, 649. 54 178, 066. 17
TOTAL CLAI M5 $ 0.00 RETAI NAGE -17,509. 34 -4,393.92
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 645, 140. 20 173, 672. 25
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 645, 140. 20 173, 672. 25
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 173,672.25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 208-00035

0010

208- 00046

0015

208- 00103

0020

208- 00106

0025

208- 00107

0030

240- 00000

0035

240- 00010

0040

626- 00000

0045

626-01113

0050

627-00008

0055 627-00013

C20900

NHPPR100- 254

20900- BI D

| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Di sposal of Sedinment (Labor)
Sweepi ng (Sedi ment Renoval )

Renoval of Trash

W ldlife Biol ogist

Renoval of Nests

*Mobi | i zat i on

*Public Information Managenent (Tier I11)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
750. 000
LF
7. 72000
4.000
EACH
1, 930. 49000
15. 000
HOUR
77. 22000
100. 000
HOUR
96. 52000
25. 000
HOUR
57.91000
40. 000
HOUR
191. 21000
40. 000
HOUR
70. 78000
1. 000
LS
79, 004. 74000
90. 000
DAY
88. 80000
31. 000
GAL
321. 75000
158. 000
GAL

212. 35000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

55. 000
0. 000
55. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

17. 000
17. 000
34. 000

0. 000
0. 000
0. 000

0. 600
0. 400
1.000

62. 000
28. 000
90. 000

0. 000
0. 000
0. 000

8. 300
0. 000
8. 300
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3, 250

31, 601.

2,486

.00

.00

.00

.00

.00

57

.00

90

40

.00

.00

AMOUNT

424.

3, 860

772.

6, 501.

79, 004

7,992

1,762

60

98

.00

16

.00

14

.00

74

00

.00

51



CONTI D: C20900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20900- BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: NHPPR100- 254 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 274. 000 0. 000
SF 0. 000 0. 00
25. 74000 0. 000 0. 00
0065 627-01011 *Prefornmed Plastic Pavement Marking (Contrast)(Inl aid) 80. 000 0. 000
SF 0. 000 0. 00
57.91000 0. 000 0.00
0070 630- 00003 *Uniforned Traffic Control 300. 000 0. 000
HOUR 0. 000 0. 00
186. 61000 0. 000 0. 00
0075 630- 00007 *Traffic Control Inspection 21. 000 11.000
DAY 1. 000 141. 57
141. 57000 12. 000 1,698. 84
0080 630-00012 *Traffic Control Management 70. 000 38. 000
DAY 4. 000 2,728.44
682. 11000 42.000 28, 648. 62
0085 630-80001 *Fl ashi ng Beacon (Portable) 2.000 0. 000
EACH 0. 000 0. 00
1, 469. 75000 0. 000 0. 00
0090 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 3.500
EACH 0. 000 0. 00
128. 70000 3.500 450. 45
0095 630-80337 *Barricade (Type 3 MC) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
128. 70000 0. 000 0.00
0100 630-80341 *Construction Traffic Sign (Panel Size A 76.000 6. 000
EACH 0. 000 0. 00
180. 18000 6. 000 1, 081. 08
0105 630-80342 *Construction Traffic Sign (Panel Size B) 65. 000 9. 500
EACH 0. 000 0. 00
51. 16000 9. 500 486. 02
0110 630-80343 *Construction Traffic Sign (Panel Size C) 17. 000 0. 000
EACH 0. 000 0. 00

77.22000 0. 000 0. 00



CONTI D: C20900 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 20900-BID ESTI MATE RUN 09/ 02/ 2021
PRQJECT: NHPPR100- 254 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0115 630-80355 *Portabl e Message Sign Panel 4.000 1.000
EACH 0. 000 0.00
3, 069. 48000 1. 000 3, 069. 48
0120 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 6. 000 0.500
Type
ype) EACH 1. 000 1, 544. 39
1, 544. 39000 1.500 2,316.59
0125 630-80360  *Drum Channel i zi ng Device 100. 000 0. 000
EACH 0. 000 0. 00
51. 16000 0. 000 0. 00
0130 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
61. 78000 0. 000 0. 00
0135 630- 80380 *Traffic Cone 200. 000 35. 000
EACH 0. 000 0.00
9. 01000 35. 000 315. 35
0140 630-80393  *Stackable Vertical Panels 120. 000 28. 000
EACH 0. 000 0. 00
10. 30000 28. 000 288. 40
0145 630-85041 *Mbbi | e Attenuator 70. 000 42.000
DAY 0. 000 0.00
1, 141. 56000 42.000 47,945, 52
0150 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
22,196. 87000 1.000 22,196. 87
0155 700-70010 F/ A Mnor Contract Revisions 27,557. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adj ustnment 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20900- BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: NHPPR100- 254 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  468,187.69$ 41,753.27% 208, 815.35
CAT NO0300 E-14-S

0175 202-00246 Renoval of Asphalt Mat (Planing) (Special) 1, 340. 000 1, 340. 000
SY 0. 000 0. 00
5.92000 1, 340. 000 7,932.80
0180 202-00453  Renoval of Portions of Present Structure (Class 2) 464. 000 464. 000
Sy 0. 000 0. 00
303. 93000 464. 000 141, 023. 52
0185 202-00460 Renoval of Portions of Present Structure (Cass 3) 1. 000 1.000
SY 0. 000 0. 00
423. 22000 1.000 423.22
0190 202-00504 Renoval of Expansion Device 101. 000 101. 000
LF 0. 000 0. 00
185. 17000 101. 000 18, 702. 17
0195 403-34721 *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 259. 700 0. 000
TON 250. 700 61, 303. 67
244.53000 250. 700 61, 303. 67
0200 408-01100 Joi nt Seal ant 135. 000 0. 000
LF 135. 000 4,342.95
32.17000 135. 000 4,342.95
0205 515-00120  *Waterproofing (Menbrane) 1, 292. 000 0. 000
SY 1, 289. 000 32, 405. 46
25. 14000 1, 289. 000 32, 405. 46
0210 518-01001  Bridge Expansion Joint (Asphaltic Plug) 101. 000 0. 000
LF 101. 000 38, 260. 82
378. 82000 101. 000 38, 260. 82
0215 601-03057 Concrete C ass DR 38. 000 38. 000
cY 0. 000 0. 00

1, 475. 60000 38. 000 56, 072. 80



CONTI D:

CAT NO0300

0220

0225

601- 51005

602- 00000

CAT NO0301

0230

0235

0240

0245

0250

0255

0260

0265

CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNITS Qry TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
Gal vani ¢ Anodes 1, 424. 000 1,424.000
EACH 0. 000 0. 00
29. 45000 1, 424. 000 41, 936. 80
Rei nforcing Steel 3, 307. 000 3, 307. 000
LB 0. 000 0. 00
1. 22000 3, 307. 000 4,034.54
CAT 0300 CURRENT AMT $ 408,714.94 % 136,312.90 % 406, 438. 75
Renoval of Asphalt Mat (Planing) (Special) 1, 708. 000 0. 000
Sy 0. 000 0. 00
5. 92000 0. 000 0. 00
Renoval of Portions of Present Structure (Cass 2) 256. 000 0. 000
SY 0. 000 0. 00
303. 93000 0. 000 0.00
Renoval of Portions of Present Structure (C ass 3) 13. 000 0. 000
Sy 0. 000 0. 00
423.22000 0. 000 0. 00
*Stone Matrix Asphalt 282. 000 0. 000
TON 0. 000 0. 00
302. 44000 0. 000 0.00
Joi nt Seal ant 158. 000 0. 000
LF 0. 000 0. 00
32.17000 0. 000 0. 00
*Wat er proofi ng (Menbrane) 1, 708. 000 0. 000
SY 0. 000 0. 00
25. 14000 0. 000 0.00
Concrete Cl ass DR 40. 000 0. 000
cY 0. 000 0. 00
1, 475. 60000 0. 000 0. 00
Gal vani ¢ Anodes 1, 346. 000 0. 000
EACH 0. 000 0. 00
29. 45000 0. 000 0.00

202- 00246

202- 00453

202- 00460

403- 09210

408-01100

515- 00120

601- 03057

601-51005

C20900
20900-BID
NHPPR100- 254

E-14-S

F-16- AT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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CONTI D: C20900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20900- BI D ESTI MATE RUN 09/ 02/ 2021
PRQJECT: NHPPR100- 254 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-16-AT

0270 602-00000 Rei nforcing Steel 1,410. 000 0. 000
LB 0. 000 0. 00
1.22000 0. 000 0.00
CAT 0301 CURRENT AMI $  327,113.26$ 0.00% 0. 00

CAT NO0302 F-17-AX

0275 509-08100 Provi de Tenporary Support 1. 000 0. 000
LS 0. 000 0. 00
36, 516. 60000 0. 000 0.00
0280 512-00102 Bearing Device (Type I|1) 5. 000 0. 000
EACH 0. 000 0.00
3, 066. 01000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 51,846.65% 0.00% 0.00

CAT NO0303 F-15-C

0285 202- 00504 Renoval of Expansion Device 48. 000 48. 000
LF 0. 000 0. 00
185. 17000 48. 000 8,888. 16
0290 518-01004 Bri dge Expansion Device (0-4 Inch) 48. 000 48. 000
LF 0. 000 0. 00
350. 57000 48. 000 16, 827. 36
0295 601-03057 Concrete C ass DR 5. 000 5. 000
cY 0. 000 0. 00
1,475. 60000 5. 000 7,378.00
0300 602-00000 Reinforcing Steel 416. 000 416. 000
LB 0. 000 0. 00
1.22000 416. 000 507.52
CAT 0303 CURRENT AMT  $ 33,601.04 % 0.00$ 33,601. 04

CAT NO0304 F-20-8BI

0305 202- 00505 Renoval of Portions of Present Structure 11. 200 11.000
SF 0. 000 0.00
764.12000 11. 000 8, 405. 32
0310 512-00120 Bearing Repair Corbel 2.000 0. 000
EACH 0. 000 0. 00

2,627.72000 0. 000 0. 00
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C20900
20900-BID
NHPPR100- 254

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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CAT NO0304

0315 601-06102

0320 602-00000

CAT NO0400

0325 620- 00020

| TEM
DESCRI PTI ON

F-20- Bl

Concrete (Patching)

Rei nforcing Stee

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
3.000 3.000
CF 0. 000 0. 00
938. 36000 3.000 2, 815. 08
50. 000 0. 000
LB 0. 000 0. 00
1. 22000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 16, 689. 66 $ 0.00$  11,220.40
2.000 1. 000
EACH 0. 000 0. 00
2, 573. 99000 1. 000 2,573. 99
CAT 0400  CURRENT AMT $ 5,147.98 $ 0.00$ 2,573.99
PRQJECT TOTAL CURRENT AMI $ 1,311,301.22$% 178,066.17$% 662, 649.53



